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OAG Impact on 6.1/6.1.1

*Top 2 priorities from May 97 OAG
—Increased reliability, stability and performance
—HMI/Mission planning functionality

*6.1/6.1.1 improvements
—Addressed software reliability and stability
«Corrected 32 STRs causing crashes

—Increased performance
eIntroduced new hardware in 6.1.1

—Corrected HMI deficiencies defined by FUIWG
*Delayed 6.1 for 3 months to fix

—Incorporated new functionality for mission planning
*GPS data load
sImproved weapons planning



FUIWG HMI Enhancements

*Reorganized MPM Menu
—Allowed easier access to menus for mission planning

Enhanced User Defined Menu
—Each platform could establish default menu

*Changed software to meet FUIWG defined HMI stds
—HMI became more consistent throughout system

Saved OPAREA and MU files with mission
—Changed for all aircraft MPMs




‘@~ ) FUIWG HMI Enhancements (cont.)

 F/A-18 MPM improved interface with MU and
MU waypoints
— Simplified loading of MU by planner

e Set Autosave Default to ON
— Eliminated major headache for planners

Changed Edit Flight Parameters
— Simplified menu for easier use

Modified terminology in menus
— Changed from engineering terms to aviator



6.1/6.1.1 Functionality

"~ 6.1 introduced

—GPS MDL planning and loading
—Loading of MIDS to support F/A-18
—ARC-210 planning and loading
—Coordination of weapon and aircraft routes
—Improved printed reports for helos
—Last minute threat updates
—TERPES applications

—Platform uniqgue symbology
—Tactical waypoint definition
—COMPASS

*6.1.1 hosted 6.1 on Ultra 2 hardware
—Supports E-2C and F-14 aircraft
—GPS MDL load for E-2C Nav Upgrade aircraft



Hardware Overview

« ACE and DTC-2 hardware will be cycled out of the
fleet after 6.2 fleet release

e Ultra hardware will be used for 6.1.1 and 6.2
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6.1.1 Hardware

Sun Ultra 2 Model consisting of:

»

»

»

»
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»

»
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»

Single Processor
256 MB RAM

18 GB Disk Capacity
CD-ROM

3.5” Floppy

8mm Tape Drive
ATM Network Card

Creator 24 Bit Graphics, with 20"
Color Monitor

Xerox C55MP Color/BW Printer
Appropriate Data Load Devices

9 Bay SCSI Enclosure not available for photo



6.1/6.1.1 OT Status

*CVW-9 and CVW-1 received 6.1 training at NSAWC
—VX-9 collected data for OT Report

*Quick Look Message was requested from

OPTEVFOR in Aug 97 to support CV deployments
—6.1 was determined to be great improvement over 6.0.3

- Final test report completed Feb 98




6.1/6.1.1 OT Report Card

6.1/6.1.1 Goals Success Results

A. Provide new or improved mission planning A. Operationally effective for

functionality GPS dataload support.

F/A-18 SCS 11C and 91C and data load
SLAM weapon planning and data load
HARM data load

JSOW weapon planning and data load
F-14 tactical waypoint data load

E-2C mission dataload

JTIDS initidlization file dataloads (E-2C and F-14)
. FAMP

B. Not operationally effective for

. ARC-210 initialization

. RTM generation

. Strike planning

. Cockpit quality outputs

. Environmental effects analysis

. Joint interoperability
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B. Improve system reliability A. Improved software reliability (>30 hrsin ORD)
1. 44 hrsfor ACE (6.1)
2. 60 hrsfor DTC-2 (6.1)

3. 129 hrsfor Ultra1200 (6.1.1)

C. Improve hardware Improved speed in Ultra 1200
Xerox C55 printer (6.1.1) produced cockpit quality charts

Increased data storage for DTC-2 and Ultra

D. Improve HMI Improved HMI for F/A-18 MPM

Improved HMI for generic route planning
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Installation Schedule

6.1/6.1.1 Installation Schedule

FY 98
Oct Nov Dec Jan Feb Mar  Apr May  Jun
Washington
Stennis SWATSL Kitty Hawk MAG 39
Eisenhower \/aw-120 MAG 31 ond MAW Kennedy MAG 49 HSWINGSP
IndependenceymiTc Vinson MAG 290  sppsp 3rd MAW  MAG 29 NSAWC
Nimitz HSWINGSL ~ MAWTS-1 oy MAWTS-1 MAG 26 CAEWWS
SWATSP  vs WTU MAG 16 MAG 26 MAGAL AEWINGL 2hd MAW  gEACONWINGP
NSAWC SEWSL MAG 11 SWATSL AEWINGP Enterprise
SFWSP Lincoln NMITC  SWATSP

CAEWWS SEACONWINGSL



Summary

*6.1/6.1.1 addressed OAG top priorities
—Improved HMI for planners
—Provided GPS data load capabilities
—Provided fast and reliable hardware
—Improved reliability and stability of software

eFuture software deliveries will address deficiencies
noted by OAG and OT Report



